Rpt-ID: RCPESPRJ Georgia Date: 11/09/2015
User: vepps Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0016 Pay Period: 10/06/2015
to 10/30/2015

Contract Location: Time Allowed: 1341 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 547  Days
Percent Time: 40.79
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: (770)992-9300 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/01/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $23,945,115.92 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $11,266,320.41
Percent Complete 51.19%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $23,945,115.91 $23,800,000.00 $11,266,320.40 52.95% $1,586,840.37|

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/09/2015

User: vepps Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0016 Pay Period: 10/06/2015
to 10/30/2015

Project Number: 0004166 SR 3 (NORTHSIDE DR) - SAFETY

Federal State Project Number:  STP00-0004-00(166)

Total to Date Prev to Date This Estimate

Participating $11,031,457.57 $9,357,875.31 $1,673,582.26
Non-Participating $1,225,717.39 $1,039,763.83 $185,953.56
Total Earnings $12,257,174.96 $10,397,639.14 $1,859,535.82
Stockpiled Materials $421,620.55 $694,316.00 ($272,695.45)
Gross Earnings $12,678,795.51 $11,091,955.14 $1,586,840.37
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $12,678,795.51 $11,091,955.14

Total Payable: $1,586,840.37



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0016

Date: 11/09/2015

Page 3 of 9

Pay Period:

10/06/2015

to 10/30/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 2,485.000
72.000 .000
2,485.000 $.00 $178,920.00
ECTC No 1
ECTC No 1
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .663
316537.200 .050
713 $15,826.86 $225,691.02
STP00-0004-00(166)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,007.000 2,285.245
28.420 299.153
2,584.398 $8,501.93 $73,448.59
Category Amount: $24,328.79 $532,059.61
Category Number: (0020 DRAINAGE
0105 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,978.000 .000
45.790 56.000
56.000 $2,564.24 $2,564.24
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 122.000 .000
58.350 33.000
33.000 $1,925.55 $1,925.55
(REINF CONCRETE PIPE)
0115 668-1100 CATCH BASIN, GP 1 EA 22.000 .000
2978.510 .500
.500 $1,489.26 $1,489.26
Category Amount: $5,979.05 $5,979.05
Category Number: (0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 21.818
306.930 2.040
23.858 $626.14 $7,322.74
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User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0016

Date: 11/09/2015
Page 4 of 9

Pay Period: 10/06/2015
to 10/30/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 529.486
49.110 8.000
537.486 $392.88 $26,395.94
Category Amount: $1,019.02 $33,718.68
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.736
429.690 .000
1.736 $.00 $745.94
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 14,025.500
1.040 .000
14,025.500 $.00 $14,586.52
Category Amount: $0.00 $15,332.46
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 14.000
613.850 1.000
15.000 $613.85 $9,207.75
Category Amount: $613.85 $9,207.75
Category Number: (0090 CITY OF ATLANTA
0485 670-1120 WATER MAIN, 12 IN LF 9,160.000 4,506.310
407.400 888.000
5,394.310 $361,771.20  $2,197,641.89
W/RESTRAINED JOINTS
0490 670-1080 WATER MAIN, 8 IN LF 800.000 81.020
341.250 99.130
180.150 $33,828.11 $61,476.19
W/RESTRAINED JOINTS
0495 670-1060 WATER MAIN, 6 IN LF 70.000 103.960
329.700 9.170
113.130 $3,023.35 $37,298.96

W/RESTRAINED JOINTS



Rpt-ID: RCPESPRJ Georgia Date: 11/09/2015
User: vepps Department of Transportation Page 5 of 9
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0016 Pay Period: 10/06/2015
to 10/30/2015
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0515 670-1120 WATER MAIN, 12 IN LF 1,980.000 358.750
400.050 359.500
718.250 $143,817.98 $287,335.91
W/PUSH-ON JOINTS
0545 670-2120 GATE VALVE, 12 IN EA 33.000 17.000
2730.000 1.000
18.000 $2,730.00 $49,140.00
0550 670-2080 GATE VALVE, 8 IN EA 23.000 7.000
1680.000 1.000
8.000 $1,680.00 $13,440.00
0565 670-4000 FIRE HYDRANT EA 29.000 13.000
6090.000 2.000
15.000 $12,180.00 $91,350.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 10.000
8295.000 1.000
11.000 $8,295.00 $91,245.00
DUAL MAIN CONN.
0580 668-4300 STORM SEWER MANHOLE, TP 1 EA 14.000 7.000
2332.630 1.000
8.000 $2,332.63 $18,661.04
(ACCESS MANHOLES)
0585 670-2003 AIR RELEASE VALVE ASSEMBLY EA 7.000 6.000
13440.000 1.000
7.000 $13,440.00 $94,080.00
(AND MANHOLE)
0725 600-0001 FLOWABLE FILL CcY 172.000 7.907
193.980 3.000
10.907 $581.94 $2,115.74



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0016

Date: 11/09/2015
Page 6 of 9

Pay Period: 10/06/2015
to 10/30/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
Category Amount: $583,680.21 $2,953,115.25
Category Number: (0010 ROADWAY
1075 318-3000 AGGR SURF CRS TN 400.000 131.830
100.000 57.180
189.010 $5,718.00 $18,901.00
1085 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 1,800.000 229.500
RAW CHECK DAM 4.480 9.000
238.500 $40.32 $1,068.48
Category Amount: $5,758.32 $19,969.48
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK CcY 3,000.000 1,536.254
75.000 5.195
1,541.449 $389.63 $115,608.68
Category Amount: $389.63 $115,608.68
Category Number: (0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcYy 3,018.000 1,760.205
132.590 293.983
2,054.188 $38,979.21 $272,364.79
1115 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 4,352.000 3,606.220
R-MODIFIED BITUM MATL & H LIME 127.280 .000
3,606.220 $.00 $458,999.68
Category Amount: $38,979.21 $731,364.47
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Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0016 Pay Period: 10/06/2015
to 10/30/2015
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1175 670-1200 WATER MAIN, 20 IN LF 640.000 98.180
572.250 247.020
345.200 $141,357.20 $197,540.70
W/RESTRAINED JOINTS
1180 670-1160 WATER MAIN, 16 IN LF 50.000 58.000
421.050 66.060
124.060 $27,814.56 $52,235.46
W/RESTRAINED JOINTS
1195 670-2200 GATE VALVE, 20 IN EA 20.000 5.000
15120.000 11.000
16.000 $166,320.00 $241,920.00
1200 670-2160 GATE VALVE, 16 IN EA 7.000 2.000
9345.000 1.000
3.000 $9,345.00 $28,035.00
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1230 670-1360 WATER MAIN, 36 IN LF 9,780.000 4,801.580
710.850 835.500
5,637.080 $593,915.18 $4,007,118.32
W/RESTRAINED JOINTS
1235 670-1360 WATER MAIN, 36 IN LF 3,100.000 2,070.930
617.400 299.500
2,370.430 $184,911.30 $1,463,503.48
W/PUSH-ON JOINTS
1240 670-6309 TAPPING VALVE, 30 IN X 12 IN, FOR WELDED TA EA 103.000 107.000
105.000 47.000
154.000 $4,935.00 $16,170.00
(6 IN THROUGH 36 IN DUCTILE IRON PIPE FI
TTINGS)
1265 670-2006 PRESSURE REDUCING VALVE, INCL VAULT - EA 1.000 .000
27930.000 1.000
1.000 $27,930.00 $27,930.00

AT WEST WESLEY RD
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Contract ID: B14343-14-000-1 Estimate Number: 0016

Date: 11/09/2015
Page 8 of 9

Pay Period: 10/06/2015
to 10/30/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1280 670-4540 CONCRETE THRUST COLLAR, 20 IN PIPE EA 9.000 3.000
3150.000 1.000
4.000 $3,150.00 $12,600.00
1310 670-9736 RELOCATE EXISTING WATER METER, INCL BYP EA 20.000 .000
HAN 4 INCH 735.000 12.000
12.000 $8,820.00 $8,820.00
(NEW METER BOX)
1320 670-1523 CAP & REMOVE EXISTING WATER LINE, 16 IN  EA 3.000 1.000
3045.000 1.000
2.000 $3,045.00 $6,090.00
Category Amount: $1,171,543.24 $6,395,738.27
Category Number: (0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1385 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 20.000 4.000
2205.000 1.000
5.000 $2,205.00 $11,025.00
(CONNECTION TO EXISTING 6 IN WATER MAIN)
1400 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 3.000 1.000
9135.000 1.000
2.000 $9,135.00 $18,270.00
(CONNECTION TO EXISTING 16 IN WATER MAIN
)
1410 670-5020 WATER SERVICE LINE, 2 IN LF 2,760.000 669.500
10.500 429.000
1,098.500 $4,504.50 $11,534.25
(WATER SERVICE LINE 5/8 IN THROUGH 2 IN)
Category Amount: $15,844.50 $42,390.96
Category Number: 0030 EROSION CONTROL
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 .000
800.000 3.750
3.750 $3,000.00 $3,000.00
SA#3

ADDED BY SA #3
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Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0016

Date: 11/09/2015

Page 9 of 9

Pay Period: 10/06/2015
to 10/30/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
3004 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 .000
200.000 30.000
30.000 $6,000.00 $6,000.00
SA#3
ADDED BY SA #3
3005 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA .000 .000
1000.000 2.000
2.000 $2,000.00 $2,000.00
SA#3
ADDED BY SA #3
3007 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 .000
20.000 20.000
20.000 $400.00 $400.00
SA#3
ADDED BY SA #3
Category Amount: $11,400.00 $11,400.00

Project Total Amount:

$1,859,535.82

$12,257,174.96



